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 Transportation Programming 
  

Ref: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS 
RESOLUTION FA-04-02 
 
RECOMMENDATION:  
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) approve the following Resolution. 
 
FINANCIAL RESOLUTION: 
 
Resolved that $2,052,000 be allocated from the Budget Act of 2004, Budget Act Items 2660-
302-0042 and 2660-302-0890, to provide additional funds for the projects listed below. 
 
SUMMARY AND CONCLUSIONS: 
  
This resolution allocates $2,052,000 of additional State and Federal funds for the four (4) previously 
approved projects listed below: 
 
 
 
Project 

 
 
Dist-Co-Rte 

Original 
Vote/G11 
Amount 

 
Award 
Amount 

Current 
Budget 
Amount 

Current 
Allocation 
Revision 

Revised 
Budget 
Amount 

Total 
Increase 
Vote/Award

1 2-Sha-36 $1,385,000 $1,385,000 $1,385,000 $473,000 $1,858,000 34% V 
2 5-SB-1 $2,100,000 $2,110,000 $3,250,000 $190,000 $3,440,000 64% V 
3 7-LA-47 $2,732,000 $2,977,000 $3,205,000 $700,000 $3,905,000 42% V 
4 10-SJ-99 $2,314,000 $2,314,000 $2,314,000 $689,000 $3,003,000 30% V 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution:  FA-04-02 

1 
$473,000 

Department of 
Transportation 

Shasta 
02N-Sha-36 

7.6/0.0 
 

 
In Platina, at Middle Fork Cottonwood 
Creek Bridge #6-82.   
Replace bridge (scour). 
 
Supplemental funds are needed to award 
the construction contract. 
 

 
310901 

6215 
2003-04 

302-0042 
302-0890 

20.20.201.111 
SHOPP 

 
2004-05 

302-0042 
302-0890 

20.20.201.111 
SHOPP 

 
 

 
 
 
 

$159,000 
$1,226,000 

 
 
 
 
 
 
 
 

$1,385,000 

 
 
 
 

- 
- 
 
 
 
 

$54,000 
$419,000 

 
 

$473,000 
 

 
 
 
 

$159,000 
$1,226,000 

 
 
 
 

$54,000 
$419,000 

 
 

$1,858,000 
 

 
 

 
 
 
PROJECT DESCRIPTION  
This project is located in Shasta County, Near Platina, on State Route 36.  The work involves the 
replacement of the Middle Fork Cottonwood Creek Bridge due to scour damages to the foundation.  
The bridge railing will also be upgrade to current standards and the structure widened to include 1.2 
m shoulders.   
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FUNDING STATUS  
The project was programmed in the 2002 SHOPP (State Highway Operation and Protection 
Program) for $1,385,000 for construction in FY 2003-04.  In May 2004, funds were allocated for the 
programmed amount.  Bid results were opened in July 2004.  An additional $473,000 is needed to 
award this contract to the low bidder.  This request for supplemental funds results in an overall 
increase of 34% over the voted amount for this project. 
 
REASON FOR INCREASE  
The contract bids were opened on July 27, 2004.  Twenty-three bid packages were issued to 
prospective bidders, and six bids were received for this project.  The low bid is 36% above the 
Engineer’s Estimate.  The second and third-ranked bids are 13% and 20% above the low bid, 
respectively.  The Department has reviewed all three bids and feels that competition was adequate. 
The apparent low bidder has been contacted and has agreed to extend his bid, pending approval from 
the Commission for the supplemental fund.   
 
In comparing the bid items of the bidder with the Engineer's Estimate, most of the cost increases are 
associated with structural items.  According to the contractor, the recent spike in fuel prices along 
with the lack of supply and the high demand for steel and concrete have resulted in the high bid.  
Higher item costs were received from, among others, structure excavation, furnish and drive piles, 
structure concrete, bar reinforcing steel, and mobilization. Although allowances were included in the 
Engineer’s Estimate for consideration of some of these factors, the contractor’s bid contained costs 
significantly higher than anticipated.  Additional funds are needed in order to award this project. 
 
FUNDING OPTIONS 
OPTION A: Approve this request as presented above for $473,000 to allow this project to be 

awarded. This option will allow for the timely construction of this project. 
 
OPTION B: Deny this request and direct the Department to deliver the project within the current 

allocation.  The Department considered this option and determined that there is no 
feasible alternative for reducing the scope of work on this bridge replacement project.   

 
RECOMMENDED OPTION 
The Department recommends that this request for $473,000, as presented in Option A above, be 
approved to allow this project to be awarded. 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution:  FA-04-02

2 
$190,000 

Department of 
Transportation 
Santa Barbara 

05N-SB-1 
R0.6/19.3 

 

 
In and near Lompoc, from .1 mile north of 
El Joro Creek Bridge to Route 46 via 
Ocean Avenue.   
Rehabilitate roadway. 
 
Supplemental funds are needed to close 
out construction contract. 
 

 
376501 

 
1995-96 

325-0042 
301-0890 

20.20.205.222 
SHOPP 

 
 

2004-05 
302-0042 
302-0890 

20.20.201.120 
SHOPP 

 

 
 
 
 

$3,250,000 
- 
 
 
 
 
 

- 
- 
 
 

$3,250,000 

 
 
 
 

- 
- 
 
 
 
 
 

$190,000 
- 
 
 

$190,000 

 
 
 
 

$3,250,000 
- 
 
 
 
 
 

$190,000 
- 
 
 

$3,440,000 
 

 

 
 
 
PROJECT DESCRIPTION  
This project is in Santa Barbara County, near the City of Lompoc, on Route 1 beginning 0.6 mile 
north of the Route 1/101 interchange and continuing north to Route 246.  The project is a joint 
funded project with the Santa Barbara County Association of Governments (SBCAG).  SBCAG is 
funding the operational improvements that include passing lanes, left turn pockets, and shoulder 
widening, and the Department is funding the rehabilitation of the existing roadway.  
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FUNDING STATUS 
The state-portion of the project was programmed in the SHOPP (State Highway Operation and 
Protection Program) for $2,100,000 for construction in FY 1995-96.  In June 1996, the construction 
contract was awarded to Sully-Miller Contracting Company.  During the construction of the project, 
additional Resolution #G-12 allocation for $410,000 was approved to pay for storm damages, and 
slide repairs occurring within the project limits.  In September 1998, the Commission also approved 
a supplemental funds request for $740,000 to complete the construction contract.  This request for 
$190,000 in supplemental funds, to pay the contractor for arbitration claims settlement, results in an 
overall increase of 64% over the voted amount for this project. 
 
REASON FOR COST INCREASE 
This supplemental funds request is necessary to close out the project. The construction of this project 
was completed and the contract was accepted on February 25, 1999.  However, upon receiving the 
Proposed Final Estimate (PFE), the contractor submitted exceptions to the PFE seeking 
reimbursement for an additional $9,137,413.  Some of the claims included differing site conditions, 
home office overhead and interest, lost productivity and labor inefficiencies. 
 
The Department followed the Claims Resolution process as described in Section 9-1.07B, “Final 
Payment and Claims” of the Standard Specifications.  The Board of Review was not able to resolve 
the contractor’s claims and the contractor then filed for arbitration.  The arbitration hearing was 
scheduled for November 15, 2004.  However, prior to the arbitration, all parties agreed to resolve the 
claim through mediation.  As the result, the contractor agreed to resolve all claims, including 
interests, for $1,500,000.  The Department is responsible for only a portion of the settlement and 
SBCAG is responsible for the remaining amount.  After applying the remaining project funds, the 
Department is requesting an additional $190,000 in order to close out this construction contract. 
 
FUNDING OPTIONS 
OPTION A: Approve this request as presented above for the  $190,000 to allow the close-out of 

this project. 
 
OPTION B: In order to avoid further payment of the accrued interest, the total settlement amount 

has been paid by SBCAG.  The amount included the Department’s portion of the 
settlement, with an agreement that the Department would seek supplemental funds for 
the payback.  Denial of this request would breach the agreement made by the 
Department to SBCAG, and may strain the working relationship with the region. 

 
RECOMMENDED OPTION 
The Department recommends that this request for $190,000, as presented in Option A above, be 
approved to allow the construction contract to be closed out. 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution:  FA-04-02 

3 
$700,000 

Department of 
Transportation 
Los Angeles 
07S-LA-47 

3.6/4.3 
 

 
In Long Beach at Schuyler Heim Bridge.  
Rehabilitate bridge. 
 
Supplemental funds are needed to 
complete the construction contract. 
 
 

 
194901 

2288 
2002-03 

302-0042 
302-0890 

20.20.201.110 
SHOPP 

 
2004-05 

302-0042 
302-0890 

20.20.201.110 
SHOPP 

 

 
 
 
 

$367,500 
$2,837,500 

 
 
 
 

- 
- 
 
 

$3,205,000 

 
 
 
 

- 
- 
 
 
 
 

$80,000 
$620,000 

 
 

$700,000 

 
 
 
 

$367,500 
$2,837,500 

 
 
 
 

$80,000 
$620,000 

 
 

$3,905,000 
 

 
 

 
 
 

PROJECT DESCRIPTION  
This project is located in Los Angeles County in the City of Long Beach on Route 47 at Schuyler 
Heim Bridge.  This project will remove and replace the central lift span steel deck of the existing 
drawbridge with a new steel grate deck system, and will also install a Weigh-in-Motion System to 
monitor the truck loads moving across the bridge. 
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FUNDING STATUS  
The project was programmed in the 2000 SHOPP (State Highway Operation and Protection 
Program) for $2,300,000 for construction in FY 2003-04.  In May 2003, funds were allocated for 
$2,732,000.  The project was awarded to William P. Young Construction on February 22, 2004, for 
$2,977,000 after Resolution #G-12 allocation adjustment.  The remaining Resolution #G-12 
allocation adjustment of $228,000 was approved to fund a portion of the weld removal work. This 
request for $700,000 in supplemental funds results in an overall increase of 42% over the voted 
amount of this project. 
 
REASON FOR INCREASE  
During the design phase and until the commencement of this project’s construction contract, an 
emergency contract was issued to perform emergency welding to the Schuyler Heim’s bridge deck.  
This emergency welding contract was necessary in maintaining the structural integrity of the steel 
deck.  The emergency welds would be removed later and this item’s cost was included as part of the 
project’s construction contract for the removal and replacement of the existing deck steel bridge 
deck.   
 
Due to the ongoing nature of the emergency welding of the deck, it was not possible to quantify the 
number of weld removals at the time this project was designed.  Therefore, the contract plans do not 
show the presence of existing welds that were found in the field.  The extra work of removing the 
emergency welds was included in the project’s allotment for supplemental work and contingencies.  
However, the number of welds’ removal far exceeded what was anticipated.  Furthermore, due to the 
construction staging, the work of removing these welds will also require additional traffic control.   
There are also additional cost increases on this project involving the spot blasting, removal of paint 
undercoat, and containment and disposal of hazardous materials. The total cost to perform this work 
far exceeds the budgeted amount and requires additional funding in order to complete the project.  
 
FUNDING OPTIONS                                                                                                    
OPTION A: Approve this request as presented above for $700,000 to allow the completion of 

construction on this project. 
 
OPTION B: Deny this request and direct the Department to deliver the project within the current 

allocation.  The Department considered this option and determined that reducing the 
scope of work on this project, and executing another project to complete the deleted 
work later and would result in greater costs and more disruption to the traveling 
public. 

 
RECOMMENDED OPTION 
The Department recommends that this request for $700,000, as presented in Option A above, be 
approved to allow this project to be completed. 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution:  FA-04-02

4 
$689,000 

Department of 
Transportation 
San Joaquin 
10N-SJ-99 
17.0/28.5 

 

 
In Stockton at 3 locations, from south of 
Route 4/99 separation to Harney Lane.  
Install 8.1 centerline miles of interim 
median barrier. 
 
Supplemental funds are needed to award 
the construction contract. 
 
 

 
0J8401 
7672 

2003-04 
301-0042 
301-0890 

20.20.201.020 
SHOPP 

 
2004-05 

302-0042 
302-0890 

20.20.201.020 
SHOPP 

 

 
 
 
 

- 
$2,314,000 

 
 
 
 

- 
- 
 
 

$2,314,000 

 
 
 
 

- 
- 
 
 
 
 

- 
$689,000 

 
 

$689,000 

 
 
 
 

- 
$2,314,000 

 
 
 
 

- 
$689,000 

 
 

$3,003,000 
 

 
 

 
 
 
PROJECT DESCRIPTION  
This safety project is located in San Joaquin County between 0.4 km south of the Route 4/99 
Separation and the Harney Lane Overcrossing.   The existing median barrier on Route 99 within the 
project limits consists of cable or single metal beam barrier at various sections. There are two future 
SHOPP (State Highway Operation and Protection Program) projects and a STIP (State 
Transportation Improvement Program) widening project that will install the permanent median 
barrier.   However, since these projects are scheduled for construction in future years, this project 
proposed to install interim median barrier on Route 99 at three locations to protect against cross-
median accidents.  
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FUNDING STATUS  
The project was programmed in the 2002 SHOPP (State Highway Operation and Protection 
Program) for $2,314,000 for construction in FY 2003-04.  In May 2004, funds were allocated for the 
programmed amount.  Bid results were opened in June 2004.  An additional $689,000 is needed to 
award this contract to the low bidder.  This request for supplemental funds results in an overall 
increase of 30% over the voted amount for this project. 
 
REASON FOR INCREASE  
The contract bids were opened on June 30, 2004.  Seven bid packages were issued to prospective 
bidders, and four bids were received for this project.  The low bid is 32% above the Engineer’s 
Estimate.  The second and third-ranked bids are 2% and 5% above the low bid, respectively.   
The Department has reviewed all four bids and feels that competition was adequate. The apparent 
low bidder has been contacted and has agreed to extend his bid, pending approval from the 
Commission for the supplemental fund.   
 
In comparing the bid items of the bidder with the Engineer's Estimate, most of the cost increases are 
associated with the concrete barrier (Type K or K-rail) item.  The contractor stated that prices for 
new K-rails had increased significantly due to price increases in reinforcing steel and concrete, thus 
resulted in higher bid prices.  Limited work windows and construction access also factored into 
higher bid price for the barrier.  The Department also contacted the second low bidder, who 
reiterated similar justification for his bid.  Although allowances were included in the Engineer’s 
Estimate for consideration of some of these factors, the contractor’s bid contained costs significantly 
higher than anticipated.  Additional funds are needed in order to award this project. 

 
FUNDING OPTIONS                                                                                                    
OPTION A: Approve this request as presented above for $689,000 to allow this project to be 

awarded. 
 
OPTION B: Deny this request and direct the Department to deliver the project within the allocated 

funds.  The Department has considered this option and determined that reducing the 
scope of work of this project and executing another project to complete the deleted 
work later would result in greater costs and more disruption to the traveling public.   

 
RECOMMENDED OPTION 
The Department recommends that this request for $689,000, as presented in Option A above, be 
approved to allow this safety project to be awarded. 
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	RECOMMENDED OPTION

	The Department recommends that this request for $473,000, as presented in Option A above, be approved to allow this project to be awarded.
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	The Department recommends that this request for $190,000, as presented in Option A above, be approved to allow the construction contract to be closed out.
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	The Department recommends that this request for $700,000, as presented in Option A above, be approved to allow this project to be completed.
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	The Department recommends that this request for $689,000, as presented in Option A above, be approved to allow this safety project to be awarded.

